Schedule 2015

Month	October																														
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Paving																															
Larson Lane																															
North Bay Road																															
North Way																															
Noble Creek Bridge																															
Quail																															
Daniels Creek Slide																															
S Coos River																															
Catching Sl.Slide																															
Catching Sl. Patching																															
West Catching Slide																															
Coos-Sumner Patching																															
Ross Inlet Road OL																															
Johnson Mtn Bridge																															
Gaylord Road																															
North Bank 7 Mile																															
Rosa Rd																															
Mowing																															
North lake																															
Wildwood																															
Shutters Landing																															
Templeton																															
Grading Crew																															
Prep Daniels Creek																															
Mckinley																															
Cherry Creek																															
Lee Valley																															
Gravel Ford																															
Summerlin																															