Schedule 2017

Month	May																													
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Slide Repairs																															
Crannog Timber Wall																															
Reedsford Re Alignment																															
Culvert Repair																															
Dement Creek 3.8																															
Sitkum Lane 3.2, 3.5																															
Grinding FDR																															
Old Broadbent 3.9																															
Ross Inlet 0.5																															
Grading																															
Gaylord																															
Johnston Mtn																															
Catching/Ward																															
Ditching																															
Transpacific																															
S Coos River																															
Daniels Creek																															
Stock Slough																															
N Bank																															
E Bay																															
Brushing																															
E Bay																															
North Lake																															
Bowron																															
Hill Top																															
Lakeside Rail Crossing TBA																															
Norway/Reedford Patching TBA																															