Schedule 2020

Month	January																													
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Sub Surface Drains																															
Sandy Creek Road MP 3.4																															
Culvert Replacement																															
Salmon Gulch																															
Gravelford Lane																															
Coos-Sumner Lane MP 0.69																															
Full Depth Reclamation																															
Fat ElK Road MP 1.2																															
Old Broadbent MP 6.4																															
Grading Crew #1																															
Beaver Creek Lane																															
Overland Road																															
Garden Valley Road																															
S Cedar Point Road																															
Landrith Road																															
Stain Smith Lane																															
Morgan Creek Lane																															
Shutters Landing Lane																															
Shutter Creek Lane																															
Grading Crew #2																															
Bear Creek Road																															
Parkersburg Road																															
Tom Smith Road																															
New Lake Lane																															
Bethel Mtn. Lane																															
S 4 Mile Lane																															
Upper 4 Mile Lane																															
Two Mile Lane																															
Chandler Road																															
Seven Mile Road																															